



Interreg

Austria-Hungary

European Union – European Regional Development Fund



REIN-Forest

MINUTES

REIN-Forest 13th internal coordination Meeting

Date: 22. September 2022

Time: 2.30 – 5.00 PM

Participants:


Anikó Neuvirthné Bilics

Anita Bálint

Dr. László Nagy

Dr. Marcela van Loo

Szamosvári Erik





Interreg

Austria-Hungary

European Union – European Regional Development Fund



REIN-Forest

Automatikus mentés | Programok_Finál_conference - Mérés felvétel a gy... | Stop Share | Vas Megyei Önkormányzat | Hivatal

Fájl | Kezdőlap | Beszárás | Rajzolás | Tervezés | Elrendezés | Hivatkozások | Levelezés | Választás | Nézet | Súgó

Beállítások | Hivatkozások | Formátumbeállítások

Caribbi (Sovgett) - 18 | A+ A- | AaA | Aa4B8C | Aa4B8C | Aa4B8C | Aa4B8C | Cimor 1 | Cimor 2 | Cim | Keresés... | Case | Kijelölés... | Szerkesztés

Választás | Beállítások | Hivatkozások | Formátumbeállítások

2 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18

Dátum: 21.11.2022 – 15.12.2022
Forma: Hibrid
Venue: HU-9700 Szombathegy, ...
Host organization: LP - Vas County Government Office
Participants: All Project Partner delegates / all Strategic Partners delegates/ at least 40 participants
Meeting language: HU-DE translation service will be provided by LP / arranged
Moderation: 2 moderators

09.00 – 09.30 Registration for online and personal Participants / PRESS conference in a separate room
09.30 – 10.00 Welcome Speeches (3 PP's leader and host organization?)
10.00 – 10.10 Presentation of the project (ATHU150) (Anita Ballint)
10.10 – 10.20 The modelling documentation of the reproductive material's output (Marcela? / Laci?)
10.20 – 10.25 Presenting the VIDEO (from the destination areas)
10.25 – 10.40 The Management & Monitoring Plan Introduction (Marcela? / Laci?)
10.40 – 10.50 Q & A section
10.50 – 11.15 Coffee break
11.15 – 11.45 Honorary presenter at national level (Ministry of Agriculture / CNF)

09:00 - 09:30: Registration for online and personal Participants / PRESS conference in a separate room
09:30 - 10:00: Welcome Speeches (3 PP's leader and host organization?)
10:00 - 10:10: Presentation of the project (ATHU150) (Anita Ballint)
10:10 - 10:20: The modelling documentation of the reproductive material's output (Marcela? / Laci?)
10:20 - 10:25: Presenting the VIDEO (from the destination areas)
10:25 - 10:40: The Management & Monitoring Plan Introduction (Marcela? / Laci?)
10:40 - 10:50: Q & A section
10:50 - 11:15: Coffee break
11:15 - 11:45: Honorary presenter at national level (Ministry of Agriculture / CNF)

09:00 - 09:30: Registration for online and personal Participants / PRESS conference in a separate room
09:30 - 10:00: Welcome Speeches (3 PP's leader and host organization?)
10:00 - 10:10: Presentation of the project (ATHU150) (Anita Ballint)
10:10 - 10:20: The modelling documentation of the reproductive material's output (Marcela? / Laci?)
10:20 - 10:25: Presenting the VIDEO (from the destination areas)
10:25 - 10:40: The Management & Monitoring Plan Introduction (Marcela? / Laci?)
10:40 - 10:50: Q & A section
10:50 - 11:15: Coffee break
11:15 - 11:45: Honorary presenter at national level (Ministry of Agriculture / CNF)

09:00 - 09:30: Registration for online and personal Participants / PRESS conference in a separate room
09:30 - 10:00: Welcome Speeches (3 PP's leader and host organization?)
10:00 - 10:10: Presentation of the project (ATHU150) (Anita Ballint)
10:10 - 10:20: The modelling documentation of the reproductive material's output (Marcela? / Laci?)
10:20 - 10:25: Presenting the VIDEO (from the destination areas)
10:25 - 10:40: The Management & Monitoring Plan Introduction (Marcela? / Laci?)
10:40 - 10:50: Q & A section
10:50 - 11:15: Coffee break
11:15 - 11:45: Honorary presenter at national level (Ministry of Agriculture / CNF)

Meghívások | Megosztás

Vas Megyei Önkormányzat Hivatal

Vas Megyei Önkormányzat Hivatal

NAGY László (HU)

NAGY László (HU)

Szamosvari

Szamosvari

Zoom Meeting | You are viewing marcela.varloobhguyat's screen | View Options

Recording... | View

Participants (4)

- Vas Megyei Önkor... (Host, me)
- marcela.varloobhguyat
- Szamosvari
- NAGY László (HU)

Share Screen | Paused/Stop Recording | Reactions | Apps | Whiteboards

16:04 | 2022.09.22

Zoom Meeting | Recording...

Participants (4)

- Vas Megyei Önkor... (Host, me)
- marcela.varloobhguyat
- Erik Szamosvari
- NAGY László (HU)

Chat

NAGY László (HU) to Me (Direct Message)
Megkérdeztem a szaranyag-árjajánlat már az éles kör, az indikatívnál távolgyunk.

Who can see your messages? Recording On

To: NAGY László (HU) (Direct Message)

16:06 | 2022.09.22



WP Management (modification requests of the PPs)

Status of project progress report for the 2nd period

As the lead partner informed the partners, the 2. periodic project level report is approved and LP is waiting for the transfer of ERDF.

Status of project modification requests of the PPs

1. PP2: Reallocation to the reproductive material's procurement
2. PP3: Info-plate put from the external service Budget cost line to the Equipment Budget cost line (with different amounts → reallocation)
3. PP3: Reallocation from the staff Budget cost line to the external service Budget cost line

Previously Ms. Kinga Lóránth was informed from the modification request points. The 3rd point was discussed with her by PP3 and LP too. We are waiting for her previously positive answer to the starting of the activity (planting).

PP2 and PP3 need to give the details of the modification request points at latest the 31st of October 2022. LP will compile the official modification request for JS at the beginning of November.

WP T1

Implementation of the transfer of the reproductive material (activity A.T1.2) (timetable: procurement of the reproductive material, field works, common documentation, wild-fence, info-plate etc.)

Short remarks in the case of PP2:

- The resources of the reproductive material are clear. PP2 is waiting for the result of the official bids.
- The field works are ready on the all demonstration areas, the installation of the wild-fence are under negotiation and the info-plate were designed.

Short remarks in the case of PP3:

- The one part of the reproductive material are already in the BFW's seedling garden, the other part are still abroad.
- Preparation of demonstration areas are finished.
- Info-plate are ready
- from the installation of the wild-fence PP3 will be a feedback to LP.

Preparation of the common management plan

- the project partners and managers (owners of the demonstration areas) will develop a cooperation agreement (this contract with the owners of each demonstration site is required as a condition of project approval.), which will



include a management plan for the long-term genetic, ecological and economic monitoring of the movement of reproductive material in the project area for 15 years after the end of the project, thus ensuring feedback to decision support systems for forest reproductive material management and use. As agreed by the partners in the framework of this meeting, the SOE ERTi will discuss with their managers the points of the cooperation agreement and send it to BFW to compile the common management plan. The management plan will be based on the strategy already prepared in the framework of the project and on the common field documentation on the application of the reproductive material.

- Dr. László Nagy will check the BFW template.
- Dr. László Nagy will agree with the owners and his organization's lawyers about the cooperation agreement.

Others (date of the next meeting, etc.)

The LP briefly reported on two of its ongoing activities:

- the LP has already prepared the close conference programme and the partners finalised this during the meeting. The partners have to choose the event's date between 21-23 November 2022.
- digital education package and educational film are almost ready, BFW asked LP, the German version to send for checking to Heino Konrad.
- The project coordinator of LP was at a study tour in PUREGREEN project in Graz in July. She presented the experiences. More information: <https://tisztazold.naturpark.hu/>.
- The third and last partner meeting will be organized in Vienna on the 25th of October 2022.

written by: Anita Bálint, project coordinator of LP